2015 (Year 41) CDBG ACTION PLAN CALENDAR

| DATE | ACTION | ASSIGNMENT |
|----------------------|---|---|
| 01/20/15 | Action Plan Preparation begins | L. Wagner |
| 01/22/15 | Application and outreach packages mailed – ad published 1/23/15 | L. Wagner to mail |
| 01/26/14 | Mayor's letter to proposed Committee members | Mayor's Office to provide to LWA |
| 02/03/15 | Application Workshop Held – City Council Chambers 9:30 a.m. | L. Wagner |
| 01/30/15 02/09/15 | Public Notice published for Hearing #1 | L. Wagner to adv. directly with newspaper |
| 02/17/15 | Public Hearing #1 (Joint hearing on prior activity review and Year 41 Action Plan community needs) 7:00 p.m. City Hall 3 rd Floor - Conference Room 3C | L. Wagner/D. St. Hilaire |
| 02/26/15 | CDBG Subrecipient applications due at LWA/City | L. Wagner |
| 03/16/15 | LWA preliminary overview of applications to Committee Members | L. Wagner |
| 03/25/15 | Policy Committee Meeting 3:00 p.m. – City Hall 2 nd Floor Conference Room 2C | Policy Committee/City |
| 04/16/15 | Deadline for funding decisions – Policy Committee | Policy Committee |
| 05/29/15 | 1 st Public Notice on comment period and Public Hearing #2 – Published twice prior to _06_/_16_/15 | L. Wagner to adv. directly with newspaper |
| 06/08/15 | Second Publication date for 1 st Public Notice on comment period and Public Hearing #2 | L. Wagner to adv. directly with newspaper |
| 05/21/15 | Draft Action Plan to Danbury | L. Wagner |
| 05/25/15 | Draft Action Plan available to public | L. Wagner |
| 05/27/15 | 30-day public comment period on Plans begins | City |
| 06/16/15 | Public Hearing #2 (focus on projects funded) 7:00 p.m. – City Hall 3 rd Floor Conference Room 3C | L. Wagner/D. St. Hilaire |
| 06/27/15 | Public comment period ends | City |
| 06/29/15 | Resolution and letter submitted to City Council for meeting | City |
| 07/03/15 | Plan finalized and responses to comments made | L. Wagner |
| 07/07/15 | City Council approval | City |
| 08/03/15 | Final Plans submitted to Danbury for transmittal to HUD | L. Wagner |
| 08/10/15 | Final Plans submitted to HUD no later than 08/15/15 | L. Wagner/City |

Dates and locations subject to change – Please contact either Larry Wagner (203) 573-1188 or Andi Gray (203) 797-4656 for updated dates and times.

Check the City website (www.ci.danbury.ct.us) for updates on weather-related cancellations. If City Hall is closed, has a delayed opening past the start time, or an early closing prior to the start time of any workshop/hearing, that event is cancelled. Check the website for information on re-scheduled events.