

COLLINS, HANNAFIN, GARAMELLA, JABER & TUOZZOLO

PROFESSIONAL CORPORATION

ATTORNEYS AT LAW

148 DEER HILL AVENUE, POST OFFICE BOX 440, DANBURY, CONNECTICUT 06813-0440

6

FRANCIS J. COLLINS
EDWARD J. HANNAFIN
JACK D. GARAMELLA
PAUL N. JABER
JOHN J. TUOZZOLO*
ROBERT M. OPOTZNER
E. O'MALLEY SMITH
THOMAS W. BEECHER
EVA M. DEFRANCO
CHRISTOPHER K. LEONARD
LAURA A. GOLDSTEIN
GREGG A. BRAUNEISEN**
BRYAN V. DOTO**
PAULA BOA SOUSA
STEPHANIE B. NICKSE**

TELEPHONE (203)744-2150
EXTENSION: 3303
FACSIMILE (203)791-1126

RIDGEFIELD OFFICE:
24 BAILEY AVENUE
RIDGEFIELD, CONNECTICUT 06877
TELEPHONE (203)438-7403
FACSIMILE (203)438-7425

INTERNET ADDRESS:
[HTTP://WWW.CHGJTLAW.COM](http://WWW.CHGJTLAW.COM)

PLEASE RESPOND TO DANBURY OFFICE

*OF COUNSEL
**ALSO ADMITTED IN NEW YORK

May 26, 2009

VIA HAND DELIVERY

The Honorable Joseph M. Cavo
President, Common Council
City of Danbury
City Hall
155 Deer Hill Avenue
Danbury, CT 06810

Re: 62 Chestnut Street, Inc.

Dear Mr. Cavo:

My client, 62 Chestnut Street, Inc., received water and sewer extension approvals to 62 Chestnut Street from the Common Council on December 4, 2007 which expires on August 1, 2009.


My client requests an 18 month extension of this approval from August 1, 2009 to January 1, 2011 for the following reasons:

- Due to market conditions, the project has been temporarily postponed
- Easements and drainage issues are still being worked out.

The Engineering Plan is the same as was submitted with the original application.

If additional information is needed, please contact me.

Very truly yours,


Francis J. Collins

FJC:pkf

cc: 62 Chestnut Street, Inc.