

HERBERT L. COHEN  
(1928-1983)

AUSTIN K. WOLF  
RICHARD L. ALBRECHT  
JONATHAN S. BOWMAN  
IRVING J. KERN  
STEWART I. EDELSTEIN  
NEIL R. MARCUS  
G. KENNETH BERNHARD  
DAVID L. GROGINS  
GRETA E. SOLOMON  
ROBIN A. KAHN  
RICHARD SLAVIN  
DANIEL S. NAGEL  
RICHARD J. DI MARCO  
DAVID B. ZABEL  
MARK A. KIRSCH  
DAVID M. LEVINE  
JOSEPH G. WALSH  
DAVID A. BALL  
JOCELYN B. HURWITZ  
STUART M. KATZ  
MONTE E. FRANK  
PATRICIA C. SULLIVAN  
VINCENT M. MARINO  
JULIE D. KOHLER  
ARI J. HOFFMAN  
COURTNEY A. GEORGE  
JANE L. HARNISS  
JESSE A. LANGER  
RACHEL A. PENCU  
JASON A. BUCHSBAUM  
L. JOYELLE DEFELICE  
DEBORAH S. ERICKSON  
LAUREN G. WALTERS  
DAVID M. MOROSAN  
HEATHER R. SPAIDE  
AUSTIN D. KIM  
JOSEPH B. SCHWARTZ  
PHILIP C. PIRES

OF COUNSEL  
MARTIN J. ALBERT  
PETER A. ARTURI  
LEONARD C. BLUM  
ANN L. FOWLER-CRUZ  
JOSHUA Z. HERSH  
ROSAMOND A. KOETHER  
JACK E. MCGREGOR  
ALLAN J. ROSEN  
BARBARA M. SCHELLENBERG  
MARTIN F. WOLF

October 5, 2009

Joseph M. Cavo, President  
Danbury Common Council  
Danbury City Hall  
155 Deer Hill Avenue  
Danbury, CT 06810

Re: Danbury 6 Associates, LLC  
Abandonment of Water Line Easement in favor of New Water Line Easement  
Mill Plain Road

Dear Mr. Cavo:

On July 1, 2008, the Common Council voted to grant the request to abandon an existing water line in favor of the construction of a new water main extension on the property of Danbury 6 Associates on Mill Plain Road. The matter appeared as Item No. 31 on the Consent Calendar (Page 4 of 9). The condition of the approval is to complete construction within eighteen (18) months. Unfortunately, the project was delayed due to the timing of other approvals and general market conditions and it now appears that construction will not commence until January of 2010 which is coincidental with the expiration of the approval. I would appreciate it if you could revisit this request for abandonment of the old line in favor of the construction of the new line and place it on a calendar of the Common Council to be referred to the appropriate subcommittee for a report to and action by the Council. We are requesting that the condition of approval be modified to extend the approval for an additional eighteen (18) month period.

I thank you in advance for your anticipated cooperation in this matter.

Yours Truly,



Neil R. Marcus

NRM:pld

cc: Brian Miller, Miller & Favazzo