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NEIL R. MARCUS

Please Reply To Danbury
E-mail: nmarcus@cohenandwolf.com

August 6, 2009

Joseph M. Cavo, President
Danbury Common Council
City of Danbury

155 Deer Hill Avenue
Danbury, CT 06810

RE: Water & Sewer Extensions from Nabby Road to Candlewood Park, Inc.
Forty Acre Mountain Road

Dear Joe:

On July 7, 2004, the Common Council approved an extension of a sanitary sewer
main to service Candlewood Park. On December 6, 2005, the Common Council approved
the extension of a water line to service Candlewood Park as well. On May 2, 2006, the
Common Council extended the time of the approvals to December 1, 2006.

The project was delayed subsequent to that date in order to determine. that the lines
could be laid in McKay Road which is a city road that has not been discontinued but whose
use has been abandoned for a number of years. We have provided all of the information to
the City to allow the project to move forward along that route but in the interim the approvals
have expired. The Petitioner has applied for permits to commence the work but needs to
request that the time period set forth in the initial approvals be extended to allow the work to
go forward.

I would appreciate it if you would refer this matter to the appropriate subcommittee,
or in the alternative, arrange to place this matter on the consent calendar for the purpose of
extending the time periods as requested.

I thank you in advance for your anticipated cooperation in this matter.

Yours Truly,

Neil R. Marcus

NRM:pld
cc: Chuck Ruskouski
Richard Weinstein
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